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CONDITION OF IMPROVEMENT 30 SERTEMBER 1993
RPREVIOUS PRQJECTS: None.

EXISTING PROJECT: Authorized by the Water Resources Development Act of 1986
(PL 99-662), 17 November 1986 and modified by Sec 102k of the Water Resources
Development Act of 1990 (PL 101-640), 28 November 1990. Provides for 1,787 feet
of concrete-lined channel, construction of four new bridges, removal of one
public, one business and six residential structures, two segments of cement-
rubble-masonry floodwall totaling 453 feet, a 487-foot concrete floodwall, a 200-
foot wedge-shaped entrance transition, 832 feet of earth levee, and incorporating
floodplain management regulations in undeveloped areas.

BPROGRESS OF WORK

Completed and Undex Maintenance: Construction of this project has not
been initiated.

Hork Remaining: Preconstruction engineering and design, initiated in
February 1988, is 95 percent complete. Construction contract is scheduled for

award in FY 1994,

COST OF CONSTRUCTION:
New Work
United States Funds $10,094,000
Contributed Funds
Required 746,000
Other — 3,565,000

Total Estimated Costs (1993)$14,405,000



